
Construction Update 

Week 5 

 
Project: George Street Reconstruction 

Owner: City of Whitewater 

Contract: 1-2016 

Contractor: Willkomm Excavating  

 

Below is a summary of work completed to-date and a summary of the Contractor’s anticipated work 

for the following week.  

 

 Work completed for the week of: 4/18/16 - 4/22/16 
 

• Monday – The contractor continued storm sewer installation coming from the outfall at 

Whitewater Creek and completed storm sewer just short of the water and sanitary sewer 

services to the #312/314 property.  They will spend the next few work days replacing water 

services and sewer laterals that cross beneath the new storm sewer.   

• Tuesday – The contractor finished the replacement of the water service and sewer lateral 

for the #312/314 property. 

• Wednesday – The contractor finished the replacement of the water service for #305/311 

property.   

• Thursday – The contractor finished the replacement of the sewer lateral for the #305/311 

property.  They started the water service and sewer lateral for the #301/303 property. 

• Friday – The contractor finished replacement of the water service for the #301/303 

property.  They resumed installation of the storm sewer and were able to install the new 

manhole on the north side of the cul-de-sac.  
 

Work Anticipated for the week of: 4/25/16 - 4/30/16 
 

• The contractor will resume sanitary sewer installation working south along George Street.  

As work progress South, residents are encouraged to utilize the temporary access road that 

connects George Street to Starin Road.  The contractor will be close the temporary access 

road whenever work is not in progress on George Street.  The temporary access is intended 

for daytime use only. 

• The contractor has requested permission to to work on Saturdays.  They anticipate working 

on Saturday April 30th. 

 


